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Mr. David B. Jansen, P. E. 
Hanford Project Manager 
State of Washington 
Department of Ecology 
P.O. Box 47600 

Department of Energy 
Richland Field Office 

P.O. Box 550 

Richland, Washington 99352 

MAR 24 lS9J 

· Olympia, Washington 98504-7600 

Mr. Paul T. Day 
Hanford Project Manager . 
U. S. Environmental Protection Agency 
Region 10 
712 Swift Boulevard, Suite 5 
Richland, Washington 99352 

Dear Messrs. Jansen and Day: 

STATUS REPORT ON CORRECTIVE ACTIONS FOR SINGLE-SHELL TANK 241-T-101 

(HJ272~ 

9303003 

Reference: Letter; S. H. Wisness, RL, to P. T. Day, EPA, and D. B. Jansen, c2,5''7'l7 
Ecology, "Hanford Facility Agreement and Consent Order (Tri-Party 
Agreement} Change Request Form M-05-92-05, Compliance Issues with 
Single-Shell Tank (SST} 241-T-101," dated December 18, 1992. 

In the referenced letter, the Department of Energy, Richland Field Office, 
(RL} committed to several new Tri-Party Agreement milestones concerning 
Single-Shell Tank (SST} 241-T-101. RL is proceeding to complete these 
milestones. One of these milestones was: 

Milestone M-05-16: The USDOE shall complete all physical preparations 
for emergency pumping of SST T-101, and shall initiate full scale 
removal of Tank T-101 liquids by March 15, 1993. 

Pumping of Tank T-101 was initiated at 8:15 p.m., March 12, 1993. This 
corresponded to a recovery of two full weeks from the original pumping date 
provided by the contractor (Westinghouse Hanford Company} following 
authorization from DOE-HQ to pump the tank on February 25, 1993. RL was quite 
pleased with this performance. 

This completes action on this milestone. RL will inform you when the tank has 
been completely pumped (i.e., interim stabilized}. 

RL will also discontinue providing you with copies 
the status of readiness to pump Tank T-101. 
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Messrs. Jansen and Day -2-

If you have any questions, please contact me on (509) 376-6798, ·or 
Mr. G. E. Bishop on (509) 372-1856 . 

TWS:GEB 

cc: B. A. Austin, WHC 
R. E. Raymond, WHC 
D. Pabst, WHC 
T. Veneziano, WHC 
S. McKinney, Ecology 
R. Stanley, Ecology 
T. Tebb, Ecology 
D. Sherwood, EPA 

Sincerely, 

.rH~hJir. 
a ford Project Manager 
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